
TRANSPORTATION OPERATIONS 

TRAFFIC PATTERN ALTERATIONS

SIGNING

TRAFFIC CONTROL DEVICES

GENERAL NOTES
 

B)  PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING

C)  COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD

D)  ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

PAVEMENT MARKINGS AND MARKERS

 
LINES.

G)  TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

TRAFFIC PATTERN.

THE DETOUR IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN

WHEN ROAD CLOSURE IS NOT IN OPERATION.

IN THE TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN

TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

TRAFFIC PATTERN ALTERATION.

A)  NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

ENGINEER.  

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

OR DIRECTED BY THE ENGINEER.

EXISTING ROADWAY ALIGNMENT AS SHOWN IN THE CONSTRUCTION PLANS.

REMOVE AND REPLACE EXISTING STRUCTURE AND ROADWAY APPROACHES ALONG

LOCAL NOTES

PHASING

CHURCH ROAD (SR 1706).

THE OFF-SITE DETOUR WILL INCLUDE PEARIDGE ROAD (SR 1007), MT. LEBANAN

TRAFFIC WILL BE DETOURED OFF-SITE DURING THE CONSTRUCTION PERIOD.

CONSTRUCTION

TMP DESIGN PARAMETERS
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          TO THE FINAL TRAFFIC PATTERN. 

REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN SR 1538 (WHITESIDES ROAD)STEP 4.

         THE FINAL PAVEMENT MARKINGS AS SHOWN ON THE FINAL PAVEMENT MARKING PLAN.

COMPLETE ANY REMAINING ROAD WORK, PERMANENT SIGNING, ETC. AND INSTALLSTEP 3.

          INCLUDING THE FINAL LAYER OF SURFACE COURSE.

-CONSTRUCT -L- FROM STA. 18+25+/- TO STA. 24+75+/- -L- UP AND TO AND

-CONSTRUCT -DRV2- FROM STA. 10+00+/- -L- TO STA. 10+50.08+/- -L- 

-CONSTRUCT -DRV1- FROM STA. 10+00+/- -L- TO STA. 10+50+/- -L-

-CONSTRUCT THE PROPOSED BOX CULVERT

-REMOVE THE EXISTING BRIDGE

CONSTRUCT THE FOLLOWING AWAY FROM TRAFFIC: (SEE LOCAL NOTES NO.1 AND 2)STEP 2.

         TMP-4 AND ROADWAY STANDARD DRAWING 1101.03, SHEET 1 OF 9.

         AND RE-ROUTE THROUGH TRAFFIC ONTO THE DETOUR AS SHOWN ON SHEETS TMP-3,

INSTALL SIGNS AND BARRICADES REQUIRED TO CLOSE SR 1538 (WHITESIDES ROAD)STEP 1.

TITLESTD. NO.

TRAFFIC CONTROL DEVICES

CONE

DRUM

STATIONARY SIGN

PORTABLE SIGN

BARRICADE (TYPE III)

TEMPORARY SIGNING

DIRECTION OF TRAFFIC FLOW

NORTH ARROW

GENERAL

EXIST. PVMT.

PROPOSED PVMT.

REMOVAL

WORK AREA

 

                                         
  

 

1145.01         BARRICADES

1130.01         DRUM 

1110.01         STATIONARY WORK ZONE SIGNS

1101.03         TEMPORARY ROAD CLOSURES

STATIONARY OR PORTABLE SIGN
 

LEGEND

PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C.,

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -

ARE CONSIDERED A PART OF THESE PLANS:

DATED JANUARY 2012 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY

ROADWAY STANDARD DRAWINGS

  STONE.

1.MAINTAIN DRIVEWAY ACCESS WITHIN PROJECT LIMITS USING INCIDENTAL

    SURFACE AS SHOWN IN FINAL PAVEMENT MARKING PLAN.

F)  INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL 

ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

E)  PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

& LEGEND

ROADWAY STD DWGS

NOTES, PHASING,

GENERAL/LOCAL

OPERATIONS PLAN,

TRANSPORTATION

9/30/2015 
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